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1.0

INTRODUCTION

This twenty-eighth Monthly Progress Report is submitted in accordance with the Falcon
Refinery Site Administrative Orders on Consent for Removal Action and Remedial Investigation
/ Feasibility Study between the U.S. Environmental Protection Agency (U.S. EPA) and National
Oil and Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated with both
of the orders.

The next monthly progress report, covering November 2006 will be submitted on or before
December 10, 2006.

2.0

3.0

COMPLETED ACTIVITIES
2.1 Removal Action Activities

Approximately 86,665 gallons of liquid waste were removed and properly disposed
during the month from Tank 26. To date a total of approximately 5,294,780 gallons of
hazardous waste have been removed from the tanks and disposed of at the Texas
Molecular deep well injection well. Original waste manifests are available at the
Kleinfelder office in Austin. A compilation of hazardous liquid waste disposal is
included as Table 1.

The EPA reviewed a report describing the pipeline cleanout and abandonment in the
adjacent wetlands. Based on comments from the EPA Kleinfelder contacted
representatives of the Texas Commission on Environmental Quality (TCEQ), Railroad
Commission of Texas (RRC), Wendel and Associates (pipeline testing company) and
local workers and personnel to determine the locations of all pipelines in the wetlands
adjacent to the refinery. Results of the findings of the pipeline investigation will be
presented to the EPA.

2.2 Remedial Investigation / Feasibility Study (RI/FS)
The RI/FS Work Plan, Quality Assurance Project Plan, and Field Sampling Plan and an
updated project schedule were submitted to the EPA on July 7, 2006.

CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

None this reporting period.

4.0

COMMUNITY RELATIONS

None this reporting period.
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5.0

CHANGES IN PERSONNEL DURING THE REPORTING PERIOD

None this reporting period.

6.0

7.0

LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:

Continuing the removal and disposal of liquids from the storage tanks and pipelines at the
anticipated rate of approximately 120,000 gallons a month;

Submit pipeline cleanout and abandonment report; and

Continued site maintenance.

6.2  RI/FS Work projected for the next two months includes:

Making amendments to the RI/FS Work Plan and submitting the final RI/FS Work Plan;
and

Making amendments to and submitting the Field Sampling Plan and the Quality
Assurance Project Plan.

LABORATORY / MONITORING DATA

None this reporting period.
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TABLES
Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr.
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, III (D007, D00S, DO18)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444
March-05 565,489
April-05 445,107
May-05 471,311
December-05 42,550
January-06 58,740
February-06 59,140
March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743
August-06 148,509
September-06 109,908
October-06 86,665
Total 5,294,780
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Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
4614 Agnes St
Commercial Metal Company  Corpus Christi, TX 361-884-4071 None David
RECYCLED METAL
Month Volume (Ibs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job site.
The powder was disposed of properly and the metal went to salvage.
Table 3
Contaminated Soil and QOily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGIII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
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Table 4
QOil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Texas Molecular Corpus 6901 Greenwood Dr
Christi Services, LP Corpus Christi, TX 361-852-8284 TXR000001016 Robert Rodriguez

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke

RECYLCED OIL AND FILTERS

Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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